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Item & Category Method | # Bids Fund Source

Original Contract Amount

Month: February

Year: 2017

BPW Award Approval

DGS
Item 1-M

$437,855.00

MCCBL 2015/Item 103

Date and Agenda Item
04/06/16; Item 1-C

Using Agency

Department of Juvenile Services
Cheltenham Youth Facility

Contractor Name, City State

Prince Construction Co., Inc.
Washington, DC

Contract Identifier & Project Title
DC-000-160-001 - Rehabilitation of Pond and
Site Stabilization

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order will cover the cost for a quantity extension for unsuitable material unit costs. $39/cy x 1000 cy. = $39,000. (Unilateral)

Complete Below - Contract Modifications Only

Modification Date:
Value of Mod. 2.
February 7, 2017;

Item 06-E-002 $39,000.00

Item & Category Method # Bids
DGS

Item 2-A/E-MOD | N/A N/A

Modification No. and $

% Increase this Mod to
Original Contract

8.91%

Original Contract Amount

$323,264.00

Cumulative % Decrease All New Contract Amount

Mods to Original Contract

17.81%

$515,855.00

Fund Source BPW Award Approval
Date and Agenda Item

Item 016/MCCBL 2014 11/06/13; Item 4-AE

Using Agency

Department of General Services
Murphy Court of Appeals Building

Contractor Name, City State

Bushey Feight Morin Architect w/Ricci

Green Associates (JV)
Hagerstown, MD

Contract Identifier & Project Title
BA-688-130-001 - Lobby and ADA Interim
Improvement to the Murphy Court of Appeals
Building

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to design contract to add media documentation of the construction contract over a one (1) year construction

contract period.

Complete Below - Contract Modifications Only

Modification Date:

Value of Mod. 9.
February 7, 2017,

Item 06-E-006 $47,939.00

Modification No. and $

% Increase this Mod to
Original Contract

14.80%

Cumulative % Increase All New Contract Amount

Mods to Original Contract

52.34% $492,469.00

Item & Category Method # Bids Original Contract Amount | Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD N/A N/A $85,570,000.00 MCCBL 2014/Item 020 10/07/15; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title

Maryland Department of Education

Enoch Pratt Free Library

Gilbane Building Company
Laurel, MD

ED-000-971-128 — Construction Management at
Risk Services, Enoch Pratt Free Library

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for additional CPM analysis for the additional time needed by Whiting Turner to complete the project at the

Dundalk Readiness Center.

Complete Below - Contract Modifications Only

Modification Date:
Value of Mod. 8.
February 7, 2017;

Item 06-E-008 $43,482.00

Modification No. and $

% Increase this Mod to
Original Contract

0.05%

Cumulative % Increase All New Contract Amount

Mods to Original Contract

0.40% $85,909,125.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Item & Category Method | # Bids Original Contract Amount | Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD N/A N/A $85,570,000.00 MCCBL 2014/Item 020 10/07/15; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title

Maryland Department of Education
Enoch Pratt Free Library

Gilbane Building Company
Laurel, MD

ED-000-971-128 - Construction Management at
Risk Services, Enoch Pratt Free Library

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order will cover the cost for all labor and material for additional mechanical installations, mechanical controls and plumbing due to

unforeseen conditions and design omissions.

Complete Below - Contract Modifications Only

Modification Date:
Value of Mod. 9.
February 7, 2017;

Item 06-E-009 $34,117.00

Modification No. and $

% Increase this Mod to
Original Contract

0.04%

Cumulative % Decrease All New Contract Amount

Mods to Original Contract

0.44%

$85,943,242.00

Item & Category Method # Bids | Original Contract Amount | Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD N/A N/A $500,000.00 Item 103, MCCBL 2015 06/08/16; Item 10-GM
Using Agency Contractor Name, City State Contract Identifier & Project Title

Maryland School For The Deaf

Hessian Barrack

Lewis Contractors
Owings Mills, MD

A-710-100-401 - Restoration of the Hessian
Barracks

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order will provide for supplement roof rafters as required to maintain the structural integrity of the building while preserving its historic
fabric. This change order also includes a $19211 Credit for unencumbered funds remaining in the original $500,000 base contract allowance.

Complete Below - Contract Modifications Only

Modification Date:
Value of Mod.

February 7, 2017,

Item 06-E-013 $55,108.00

Item & Category Method
DGS

Item 6-C-MOD N/A

Modification No. and $

% Increase this Mod to
Original Contract

11.02%

Original Contract Amount

$85,570,000.00

Cumulative % Increase All New Contract Amount

Mods to Original Contract

11.02% $555,108.00

Fund Source BPW Award Approval
Date and Agenda Item

MCCBL 2014 Item 020 10/07/15; Ttem 1-C

Using Agency

Maryland Department of Education

Enoch Pratt Free Library

Contractor Name, City State

Gilbane Building Company
Laurel, MD

Contract Identifier & Project Title
ED-000-971-0128 - Construction Management at
Risk Services, Enoch Pratt Free Library

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and material for additional electrical work which includes in part duct detectors, speaker strobes,

heat detectors and structured wiring and circuitry.

Complete Below - Contract Modifications Only

Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 10. Original Contract Mods to Original Contract

Modification Date:

February 7, 2017,

Item 06-E-014 $47,706.00 0.06% 0.49% $85,990,948.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

State of Maryland Month: February
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Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount | Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 7-C-MOD N/A N/A $3,306,000.00 MCCBL 2014/ Item 031 08/26/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
PA-745-080-001 - Tactical Services Garage

Department of Maryland State Police Rainbow Construction Corp. of Waldorf

Waterloo Services Complex Waldorf, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order will cover the cost for all labor and material for the Installation of 85 cubic yards of additional class 1 rip rap stone to the
permanent storm water Management Area; Relocation of light pole at Gate “A” at the Waterloo Service Complex.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 12. Original Contract Mods to Original Contract

February 7, 2017;

Item 06-E-015 $26,068.00 0.79% 3.80% $3,431,753.00

Item & Category Method # Bids | Original Contract Amount | Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 8-M 1 7 $55,065.00 POS 16 Item 009 02/07/17; Ttem 06-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title

P-052-161-010 - Shop Roof Replacement
Department of Natural Resources USA Construction Services, Inc.
Greenbrier State Park Beltsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost for all labor, equipment, materials, supplies, insurance, etc., necessary to remove and replace asphalt shingles, siding
on shop maintenance buildings at the Greenbrier State Park in Boonsboro, Maryland in Washington County.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method # Bids | Original Contract Amount | Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-M-MOD N/A N/A $879,000.00 MCCBL 2012/Item 005 03/23/16; Item 33-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
B-300-164-003 - Interior Renovations
Department of General Services Total Contracting, Inc.
People’s Resource Center Lanham, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order covers the cost for all labor and material for renovations to the first floor men’s and women’s bathrooms.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 13. Original Contract Mods to Original Contract

February 7, 2017,

Item 06-M-008 $30,945.99 3.52% 35.81% $1,193,736.95

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount | Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 10-M 1 7 $49,500.00 P00 2017 8U801 SAEF 0812 02/07/17; Item 06-M-012

Using Agency Contractor Name, City State Contract Identifier & Project Title
BB-561-171-003 - Asbestos Abatement 4™ Floor

Department of Labor, Licensing and Southern Insulation at 1100 Eutaw Street in Baltimore City.

Regulation Hyattsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract will cover the cost for the removal of the asbestos abatement on the 4™ Floor of the Department of Labor, Licensing and Regulation
(DLLR) Building located at 1100 N. Eutaw Street in Baltimore City.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method # Bids Original Contract Amount | Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 11-C 2 $105,944.00 K00 17 A0301 05 08.03 02/14/17; Item 07-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
G-010-170-010 - Replace Fuel Tank
Department of Natural Resources TTI Environmental, Inc.
LeCompte Wildlife Management Area Moorestown, NJ

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost for all labor, equipment, materials, supplies, insurance, permits, etc., necessary to remove and replace the existing
fuel oil storage system for the Shop Building at LeCompte Wildlife Management Area, Vienna.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Original Contract Amount | Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 12-C $81,400.00 K00 2016 PCA N5603 02/14/17; Ttem 07-M-002

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-032-174-010 - Streambank Stabilization

Department of Natural Resources Civil Utility Construction, Inc.
Gunpowder State Park Joppa, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract covers the cost for all labor, material, equipment, supplies, etc., necessary for the streambank stabilization at Gunpowder State Park.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount | Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 13-C N/A N/A $96,499.00 P00 2017 8T801 0005 00812 02/14/17; Item 07-M-003

Using Agency Contractor Name, City State Contract Identifier & Project Title
BB-561-170-003 - Ceiling Tile Replacement 4

Department of Labor Licensing and Regulation | Janus Contractors Floor

(DLLR) Beltsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract will cover the cost to replace the Ceiling tile on the 4™ floor at Department of Labor, Licensing & Regulation at 1100 N. Eutaw Street
in Baltimore City.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method # Bids Original Contract Amount | Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 14-M-MOD | N/A N/A $1,369,000.00 MCCBL 2012/Item 005 01/27/16; Item Appendix

A2

Using Agency Contractor Name, City State Contract Identifier & Project Title
B-300-160-001 - Emergency Building Repairs

Department of General Services Emjay Engineering and Construction Co.

People’s Resources Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and material required to remove and replace the flexible canvas connections at each AHU.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 30. Original Contract Mods to Original Contract

February 14, 2017;
Item 07-M-004 $29,700.00 2.17% 60.56% $2,198,074.37

Item & Category Original Contract Amount | Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 15-M-MOD $879,000.00 MCCBL 2012/Item 005 03/23/16; Ttem 33-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
B-300-164-003 - Interior Renovations at the
Department of General Services Total Contracting, Inc. People’s Resource Center

People’s Resources Center Lanham, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and material for renovations to the ground floor men’s and women’s bathrooms.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

February 14, 2017;
Item 07-M-005 $30,945.99 3.52% 39.33% $1,224,682.94

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount | Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 16-C 1 8 $147,400.00 HO00 17 77051 01 1498 02/14/17; Item 07-M-012

Using Agency Contractor Name, City State Contract Identifier & Project Title
BB-523-170-003 - Installation of Ceiling and

Department of General Services Modern Construction Services Lighting in the Cafeteria

State Office Complex Street, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract will cover the cost for replacement ceiling tile, lighting and carpet in the State Office Complex at 301 W. Preston Street Cafeteria.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method # Bids | Original Contract Amount | Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 17-M 1 2 $140,764.00 HO00 17 77051 01 1498 02/14/17; Item 07-M-013

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-450-170-003 - Caulking and Skylight Repair

Department of General Services Fasting Enterprises, Inc.

Glazer & Tawes Complex, POD B Waldorf, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost for the window caulking and Skylight Repairs at the Attman-Glazer & Tawes Complex POD B.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids | Original Contract Amount | Fund Source BPW Award Approval

DGS HO00 FY17 33439 0819 $12,215.07 Date and Agenda Item

Item 18-M-MOD $295,380.00 HOO0 FY17 33439 0819 $12,215.07 09/07/11; Item 2-M
HO0 FY17 33391 0819 $3,070.83
HO0 FY17 33391 0819 $3,070.83

Using Agency Contractor Name, City State Contract Identifier & Project Title

001B2400027 - Elevator Maintenance and Repair
Department of General Services ThyssenKrupp Elevator Corporation at William Donald Schaefer Tower and Public
Linthicum, MD Defender Building

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to extend the contract for an additional six (6) months effective April 1, 2017 through September 30, 2017 in
order to allow time to award a new long term contract.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

February 14, 2017;
Item 07-S-001 $30,571.80 10.35% 28.06% $378,275.85

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount | Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 19-M 1 4 $161,616.00 Using Agency Funds 02/21/17; Item 08-S-001
Using Agency Contractor Name, City State Contract Identifier & Project Title

001B7400282 - Unarmed Uniformed Guard
Department of Human Resources University Security, LLC Services at the Caroline County Department of
Caroline County Department of Social Services | Rockville, MD Social Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract will cover the cost for unarmed uniformed guard services at the Caroline County Department of Social Services for three years
effective March 1, 2017 through February 28, 2020.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category # Bids | Original Contract Amount | Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 20-M 2 $104,400.00 Using Agency Funds 03/28/17; Item 13-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title

001B7400371 - Elevator Maintenance and Repair
Department of General Services Action Elevator Company, Inc. Services

Glen Burnie, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will provide Elevator Maintenance and Repair Services for the Department of General Services (DGS) Saratoga State Center Located
at 310 & 311 West Saratoga Street, and Chair Lift Maintenance and Repair Services for the DGS Hilton Height located at 530 N. Hilton Street in
Baltimore City.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




